FORM DPW-CIA 2/05

FOR THE MONTH OF

CONTRACTOR:

BRIAN'S CONTRACT]NG INC

ADDRESS: P O BOX 17790

City, State ZIP: HONOLULU HAWAII 96817

PROJECT TITLE:
CONTRACT

Basic Contract Amount $ 706,000

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

 RECEIVED <DAGS
DIV. OF PUBLIC WORKS

II3HAR -5 AMIO: 16

February, 2013

Date: February 28,2013

[’]/

Contract No. 60237

DAGS Job No 22 10 0648

South Street (Lot R) & Makai Garage (Lot A) Parkmg Garage Elevator Modermzatron ~

CHANGE ORDERS

Total §
Adjusted Contract Amount $

18,829.00

724,829.00

FOR INSPECTION BRANCH USE
[ 1 SUBMITTAL REGISTER

[ ] COMMENCEMENT REQUIREMENTS
DUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ w1 DAILY REPORTS [+*T PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

[a#7 CONTRACT NUMBER {471 PROJECT NAME & LOCATION

[ ] ALL SIGNATURES

WORK ACCOMPLISHED Basic Contract
Completed to Date 91.22% $ 644,000.00
Retained 59,924.00
Amount Subject to Payment 584,076.00
Payments to Date - 572,826.00°
11,250.00

Payments Now Due

Payment No o

1. Computed and Checked by:

W oYfos|aars
"3 Recommended €7 Prilect Inspector or Engineer Date:
DMy - & 0 Yo 100,

Change Order Totai
92.95% $  17,502.00 $ 661,502.00
$ 1,598.00 $ 61,522.00
$  15,904.00 $ 599,980.00
$ 233100 §  575,157.00
$  13573.00 |$  24,823.00

2. I certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request and at least 80% of our workforce resides in Hawaii

_ BRIANS CONTRACTING.INC.

4. Recommended: Area Engineer/Architect Date:

Clar 77 7
ﬁ”‘s i

Name of Contractor

Brian's Contracting, Inc.

2/28/2013

5. Approved: ‘ Brancrfzhlef or District Engineer Date:

The Public W, dministrator certifies thgt change orders have been issued and the work performe!
/’9””‘/"/%  MARL1201

. By signre 1 Title:

State Public Works Administrator Date:

(/

Brian M. Arakaki, President

Q Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February, 2013

Contract Mo.: 60237

CONTRACTOR:
PROJECT TITLE:

BRIAN'S CONTRACTING, INC.
South Street (Lot R) & Makai Garage (Lot A) Parking Gar

DAGS Job No.: 22-10-0648

[

% CONTRACT]

Q LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT

O |PRIME CONTRACTOR |TRADE NO. AMOUNT) TO DATE|% CMPL| %) RETAINED
BRIAN'S CONTRACTING, IN{General Contractor ABC-23456 $90,510 $89,510| 98.90% 5% $4,475

SUB-

CONTRACT]

LICENSE BASIC SUB-CONTRACT] COMPL. RETN AMOUNT]

SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE|% CMP_I:‘ % RETAINED,
Chad's Plumbing Plumbing C-31497 36,000 $6,000] 100.00% 10% $600
Close Construction Rubber Flooring ABC-20852 $7,500 $5,000] 66.67% 10% $500
KONE, Inc. Elevator C-11336 $411,990 $371,9901 90.29% 10% $37,199
L.A. Painting Painting C-22044 $30,000 $17,000] 56.67% 10% $1,700
Quality Sheetmetal & AC Air Conditioning C-827 $40,000 $40,000| 100.00% 10% $4,000
Ted's Wiring Service Electrical BC-3905 $115,000 $112,000| 97.39% 10% $11,200
Unitek Insulation Asbestos Abatement C-11851 $5,000 $2,500] 50.00% 10% $250
#DIV/0! 10% $0

#DIV/0! 10% $0

#DIV/0! 10% $0

#DIV/0! 10% $0

#DIV/0! 10% $0

#DIV/0! 10% 30

#DIV/0! 10% $0

#DIV/0! 10% $0

#DIV/0! 10% 30

#DIV/0! 10% $0

#DIV/O! 10% $0

Total Retained from Subs $554,490 $55,449

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$59,924|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Brian's Contracting, Inc.

Name of Contractor .. — e
7 s Sz
P T B Q\M// Initial - Project Inspector or Engineer
Corr = 7y 2/28/2013
By Signature / E Date
S, i‘%
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237

PROJECT TITLE: South Street (Lot R) & Makai Garage (.ot A) Parking G = DAGS Job No.: 22-10-0648
A CHANGE
& ORDER
(@] LICENSE CHANGE ORDER] COMPL. RETN AMOUNT,
C)J PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE|% CMPL % RETAINED

BRIAN'S CONTRACTING, IN¢General Contractor ABC-23456 $3,508 $3,008]. 85.76% 5% $150|A

LT E LY
00O O OO OO O O O S 0 0 O

CHANGE
ORDER SUB]
LICENSE CHANGE ORDER SUB COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEl % CMPL| % RETAINED
LA Painting Painting C-22044 $230 $230] 100.00% 10% $23
Ted's Wiring Service Electrical BC-3905 $13,528 $13,5281 100.00% 10% $1,352
KONE, Inc. Elevator C-11336 $1,563 $736] 47.09% 10% $73
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O0! 10% 30
#DIV/O! 10% $0
#DIV/O 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% 30
#DIV/0! 10% $0
#DIV/01 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $1,448(B

0 3 N0 O L O O O LIl 0 O O 300 200 O D D DO I 00
IO O AT 0 O DO O IO ] IO IO 0 O O O 0

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,598|

| certify that the above retentions are correct for this request.

Checked/Verified by:

/f/fy Initial - Project Inspector or Engineer

Brian's Contracting, Inc.
Name of Contractor

// Pl A i
™™™ g | 2/28/2013
By Signature . % Date
N
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: SOUTH ST GARG (LOT R) & MAKAI GARG (LOT A) - PARKING

PAYMENT NO.: 6
GARG ELEVATOR MODERNIZATION

BILLING MONTH: February-13 DAGS JOB NO.: 2 2-10-0648 CONTRACT NO.: 60237

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Svmbol Amount Earned Retainage Amount Due
01 S$11-354M $12,500.00 $1,250.00 $11,250.00
Totals: $12,500.00 | $1,250.00 $11,250.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
o8 S12-354M $14,931.00 $1,358.00 $13,573.00
Totals: $14,931.00 $1,358.00 | $13,573.00
Grand Total: $27,431.00 $2,608.00 $24,823.00
7 / )
.0 3411/
Verified By (}4 DATE

(This Section for Administrative Services Office Use Only)

o Vendor Code 30439600

Cost Code 3A1
2041 N 20

' Voucher No.

Verified By f;?/ MAR 18 2013




